
 
 

Highway 24 Rehabilitation Project 
 

         
 
        
        Eastbound Construction  

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

May 7 - 13 9 pm to 7 am Saw cut / replace concrete slab Y 
May 14 - 20 9 pm to 7 am Saw cut / replace slab / K-rail work Y 
May 21 - 27 9 pm to 7 am Saw cut / replace slab / K-rail work Y 
May 28 – June 3 9 pm to 7 am Saw cut / replace slab / rebuild median 

barrier 
Y 

June 4 – June 10 9 pm to 7 am Saw cut / replace slab / rebuild median 
barrier 

Y 

June 11 – June 17 9 pm to 7 am Rebuild median barrier. Remove edge drain Y 
June 18 – June 24 9 pm to 7 am Remove edge drain Y 
June 25 – July 1 9 pm to 7 am Remove edge drain; remove & replace 

yellow stripe 
Y 

July 2 – July 8 9 pm to 7 am Remove edge drain. Y 
July 9 – July 15  -  
July 16 – July 22 9 pm to 7 am Remove edge drain Y 
July 23 – July 29 9 pm to 7 am Paving N 
July 30 – Aug 5 9 pm to 7 am Paving N 
Aug 6 – Aug 12 9 pm to 7 am Paving N 



Aug 13 – Aug 19 9 pm to 7 am Paving N 
Aug 20 – Aug 26  -  
Aug 27 – Sept 2  -  
Sept 3 – Sept 9  -  
Sept 10 – Sept 16  -  
Sept 17 – Sept 23  -  
Sept 24 – Sept 30  -  
Oct 1 – Oct 7  -  
Oct 8 – Oct 14  -  
Oct 15 – Oct 21  -  
Oct 22 – Oct 28  -  
Oct 29 – Nov 4  -  
Nov 5 – Nov 11 * 9 pm to 7 am Grind concrete N 
Nov 12 – Nov 18* 9 pm to 7 am Grind concrete N 
Nov 19 – Nov 25* 9 pm to 7 am Grind concrete N 
Winter*  Drainage / irrigation / electrical / striping  
    

 
 
 
      
       Westbound Construction 

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

May 7 - 13 9 pm to 5 am Saw cut / replace concrete slab Y 
May 14 - 20 9 pm to 5 am Saw cut / replace slab / K-rail work Y 
May 21 - 27 9 pm to 5 am Saw cut / replace slab / K-rail work Y 
May 28 – June 3 9 pm to 5 am Saw cut / replace slab / rebuild median 

barrier 
Y 

June 4 – June 10 9 pm to 5 am Saw cut / replace slab / rebuild median 
barrier 

Y 

June 11 – June 17 9 pm to 5 am Rebuild median barrier. Remove edge drain Y 
June 18 – June 24 9 pm to 5 am Remove edge drain Y 
June 25 – July 1 9 pm to 5 am Remove edge drain; remove & replace 

yellow stripe 
Y 

July 2 – July 8 9 pm to 5 am Remove edge drain Y 
July 9 – July 15  -  
July 16 – July 22 9 pm to 5 am Remove edge drain Y 
July 23 – July 29 9 pm to 5 am Paving N 
July 30 – Aug 5 9 pm to 5 am Paving N 
Aug 6 – Aug 12 9 pm to 5 am Paving N 
Aug 13 – Aug 19 9 pm to 5 am Paving N 
Aug 20 – Aug 26  -  
Aug 27 – Sept 2  -  
Sept 3 – Sept 9  -  
Sept 10 – Sept 16  -  
Sept 17 – Sept 23  -  
Sept 24 – Sept 30  -  
Oct 1 – Oct 7  -  
Oct 8 – Oct 14  -  



Oct 15 – Oct 21  -  
Oct 22 – Oct 28  -  
Oct 29 – Nov 4  -  
Nov 5 – Nov 11 * 9 pm to 5 am Grind concrete N 
Nov 12 – Nov 18* 9 pm to 5 am Grind concrete N 
Nov 19 – Nov 25* 9 pm to 5 am Grind concrete N 
Winter*  Drainage / irrigation / electrical / striping  
    
    

 
 * Weather dependent 


